Virginia Wireless E-911 Service Board
Monthly Status Report

CMRS Provider Name: Nextel Partners, Inc

For period: June 2003

Prepared by:

Pete Gaffney 425 576-3642

Request Proj./Actual Phase | Request Proj./Actual Phase Il Renioy et
PSAP Date Phase | Phase | * Solution Date Phase Il Phase Il * Solution S

Amherst Dept of Public Safety Implementation cancelled until new facility completed

Bedford Communications 1/7/2003 4/24/2003 CAS 5/27/2003 9/26/2003 NCAS Implemented Phase |

Blacksburg Police Dept 1/15/2003 3/26/2003 CAS Implemented Phase |

Botetourt County Emergency C iations Ctr. 9/19/2002 5/1/2003 CAS 6/25/2003 12/14/2003 NCAS Implemented Phase |

Campbell County Public Safety 1/24/2003 8/19/2003 CAS

Charlottesville-UVA-Albemarle City ECC 4/9/2001 12/21/2001 CAS 6/21/2001 12/20/2002 NCAS Implemented Phase | & Phase II

Charlotte County Sheriff's Office 112412003 No Action 8/12/320/33- No Sites currently anticipated routing to this PSAP; RFS received

Christi g Police Dept 1/15/2003 3/26/2003 CAS Implemented Phase |

City of Bristol Police Department 5/9/2002 1/23/2003 CAS 10/1/2002 7/31/2003 NCAS Implemented Phase I. PH Il Sprint timer issues to be resolved.
4/29/03 - No Sites currently anticipated routing to this PSAP; RFS received

Covington Emergency Dispatch 5/1/2002 No Action No Action 05/01/02

Danville Dept of Emergency Services 1/24/2003 9/29/2003 CAS 5/29/2003 9/29/2003 NCAS PSAP to implement PH 1 with Phase Il

Harrisonburg-Rockingham VA ECC 12/15/2002 7/25/2003 CAS Awaiting PSAP trunks to be rerouted to Staunton S/R

City of R ke C 1/24/2001 6/21/2002 CAS 1/31/2003 5/27/2003 NCAS Implemented Phase | & Phase Il

City of Staunton, Virginia Police Dept. 1/2/2003 7/31/2003 6/30/03 - NP reviewing current call routing for site within city boundary.
4/29/03 - No Sites currently anticipated routing to this PSAP; RFS received

Page County - Emergency Operations Center 2/6/2002 No Action 02/06/02

Fluvanna County Sheriff's Office 9/26/2002 6/3/2003 CAS Implemented Phase |

Franklin County 911 11/27/2002 6/9/2003 CAS Implemented Phase |

Frederick County -Dept. of Public Safety Commun. 6/22/2002 6/10/2003 6/22/2002 6/10/2003 NCAS Implemented Phase | & Phase Il

Greene County Sheriff Dept. 2/12/2003 6/26/2003 CAS Implemented Phase |

Lynchburg Emergency Commun. Ctr. 3/11/2002 7/30/2002 CAS 3/11/2002 2/3/2003 NCAS PSAP deployed Phase Il on 02/03

Madison County E911 9/26/2002 7/31/2003 CAS 6/30/03 - NPI reviewing current call routing for site within city boundary.

Martinsville-Henry County 911 C ications Center 7/22/2002 11/22/2002 7/22/2002 11/22/2002 NCAS Impl Phase| & Phasell

M y County Sheriff's Office 1/15/2003 4/4/2003 CAS Implemented Phase |

Nelson County Emergency Communications 3/25/2003 7/29/2003 CAS Deployment proceeding on schedule
4/29/03 - No Sites currently anticipated routing to this PSAP; RFS received

Norton Police Dept. 8/20/2001 No Action 08/20/01

Pittsylvania County Dept of Emerg.Mgt. 7/1/2002 11/21/2002 7/1/2002 11/21/2002 NCAS Implemented Phase | & Phase Il

Pulaski County Sheriff's Office 11/13/2002 3/3/2003 CAS Implemented Phase |

Radford City Police Dept. 7/31/2002 1/24/2003 CAS Implemented Phase |
4/29/03 - No Sites currently anticipated routing to this PSAP; RFS received

Rappahannock County E911 11/14/2002 No Action 1114102

Roanoke County Police Department 2/2/2001 6/21/2002 CAS Implemented Phase |

Rockbridge Regional Public Safety Commun. Ctr. 2/19/2002 8/8/2002 CAS Implemented Phase |

Salem Police Dept. 10/30/2001 6/21/2002 CAS 3/6/2002 10/31/2002 NCAS Implemented Phase | & Phase Il

Smyth County 911 4/19/2002 10/22/2002 CAS Implemented Phase |

Twin County Dispatch 4/13/2003 7/28/2003 CAS Deployment proceeding on schedule

1 County Emergency Services 1/10/2002 6/17/2002 CAS 3/29/2003 7/31/2003 NCAS implemented Phase I PH Il Sprint timer issues to be resolved.
Winchester Emergency Commun Ctr 5/21/2003 9/9/2003 NCAS Will implement as PH II
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